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IN THE DI STRI CT COURT OF THE VI RG N | SLANDS
DVISION OF ST. THOVAS AND ST. JOHN

)
UNI TED STATES, )
)
Plaintiff, )
) Cvil No. 1984-104
V. )
)
GOVERNVENT OF THE VI RA N | SLANDS, g
Def endant . g
)
ORDER

The Governnent of the Virgin Islands ["Governnent”] has
requested an extension of time of one week to have the
rehabilitation of the dry well of the LBJ Punp Station
conpleted. Fromthe Governnent's notion, it appears that the
only remaining task of this project is the installation of the
ventilation fans in the dry well. Fromthe Governnent's
subm ssion, it appears that the subcontractor initially ordered
the wong parts for this project, ordering the ventilation
materials for the wet well instead of the dry well. The parts
take four to six weeks to arrive on island once ordered. By the

time the subcontractor's m stake was realized, the delivery date

1 The Governnent did not file its notion for an extension of tine
until June 27, 2000, three days before the deadline, even though PWD knew it
woul d not be able to conmply with the June 30'" deadline by at |east June 22,
2000. (See Wekly Report at 4 (June 22, 2000)("Contractor has ordered

ventil ati on equi pnent but has advised PWD that equiprment will not arrive in
time to conply with Court deadline.").) The Court again rem nds the
Governnent that notions for extensions of tine nust be subnmitted well in

advance of the deadline.
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for the correct parts made it inpossible for the Governnent to
nmeet the original June 30, 2000, deadline for rehabilitating the
dry well at the LBJ Punp Station.

WHEREAS the Court finds that the circunstances offered by
the Governnent, as docunented by the contractor and
subcontractor, in support of its notion for an extension of tine
were beyond its control and were unforeseen, it is hereby

ORDERED t hat the CGovernnent's notion for extension of tine
for conpletion of the rehabilitation of the dry well at the LBJ
Punp Station is GRANTED. The Governnent shall conpl ete these
repairs no |ater than July 10, 2000.

ENTERED t his 30'" day of June, 2000.

FOR THE COURT:

/s/
Thomas K. Moore
District Judge

ATTEST:

ORI NN ARNOLD
Clerk of the Court
By:

Deputy O erk

Copi es to:

Hon. Geoffrey W Barnard

Donald G Frankel, Esq., Trial Attorney, Environnental
Enf orcenent Section, Environnent and Natural Resources
Division, U S. Departnent of Justice, One Gateway Center
Suite 616, Newton, MA 02458 SEND VI A FACSIM LE: (617) 450-
0448

Joycelyn Hew ett, Asst. U S. Attorney, St. Thomas, Vi
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Copies to (continued):
Iver A Stridiron, Attorney General, St. Thomas, VI SEND VI A
FACSI M LE: 774-9710
M chael Law, Asst. Attorney General, St. Thomas, VI SEND VI A
FACSIM LE: 774-9710
Dr. Rafael AL R os, Court Mnitor, P.QO Box 195365,

San Juan, PUERTO RI CO 00919 SEND VI A FACSI M LE:

(787) 282-0750
Pedro A. Mddesto, P.E., SEND VIA FACSIM LE: (787) 289-7102
Jul i eann Di mm ck, Esq.
Order Book



